

Updated 5-3-2010

2010 BID OPENING DATES AND PS&E* DUE DATES

Rev. 05/03/2010

LETTING DATE	LAST DAY TO REQUEST A STP AMENDMENT (VARIES)	*** PROJECTS WITH FHWA FULL OVERSIGHT & FOREST HIGHWAY PROJECTS DUE (Mondays) (14 WEEKS)	PS&E DUE TO CENTRAL OFFICE DESIGN (Mondays) (10 WEEKS)	DUE TO FHWA FOR FEDERAL FUNDING APPROVAL (Thursdays) (7 WEEKS)	PROJECTS ADVERTISED & NOTICE PUBLISHED (Thursdays) (5 WEEKS)	COMMISSION AWARD DATES (Wednesdays)	** NOTICE TO PROCEED DATES Under \$2 Million 30 days	** NOTICE TO PROCEED DATES Over \$2 Million 60 days
DEC 18, 2009	AUG 21, 2009	SEP 14, 2009	OCT 12, 2009	OCT 29, 2009	NOV 12, 2009	JAN 6, 2010	FEB 8, 2010	MAR 8, 2010
JAN 22, 2010	SEP 18, 2009	OCT 19, 2009	NOV 16, 2009	DEC 3, 2009	DEC 17, 2009	FEB 4, 2010	MAR 8, 2010	APR 5, 2010
FEB 5, 2010	NA	NOV 2, 2009	NOV 30, 2009	DEC 17, 2009	DEC 31, 2009	MAR 10, 2010	MAR 15, 2010	APRIL 12, 2010
APR 9, 2010	DEC 14, 2009	JAN 19, 2010	FEB 15, 2010	MAR 11, 2010	MAR 19, 2010	APR 20, 2010	MAY 10, 2010	MAY 10, 2010
APR 30, 2010	DEC 14, 2009	JAN 19, 2010	FEB 15, 2010	MAR 11, 2010	MAR 25, 2010	MAY 11, 2010	MAY 24, 2010	MAY 24, 2010
MAY 14, 2010	DEC 14, 2009	JAN 19, 2010	FEB 15, 2010	MAR 25, 2010	APR 8, 2010	JUN 2, 2010	JUN 16, 2010	JUN 16, 2010
MAY 28, 2010	JAN 11, 2010	FEB 16, 2010	MAR 15, 2010	APR 8, 2010	APR 22, 2010	JUN 8, 2010	JUN 23, 2010	JUN 23, 2010
JUN 18, 2010	NA	MAR 15, 2010	APR 12, 2010	APRIL 29, 2010	MAY 13, 2010	JUL 1, 2010	AUG 2, 2010	AUG 30, 2010
JUL 23, 2010								
NO JULY LETTING								
AUG 20, 2010	NA	MAY 17, 2010	JUN 14, 2010	JUL 1, 2010	JUL 15, 2010	SEP 1, 2010	OCT 4, 2010	NOV 1, 2010
SEP 24, 2010	NA	JUN 21, 2010	JUL 19, 2010	AUG 5, 2010	AUG 19, 2010	OCT 6, 2010	NOV 8, 2010	DEC 6, 2010
OCT 22, 2010	NA	JUL 19, 2010	AUG 16, 2010	SEP 2, 2010	SEP 16, 2010	NOV 3, 2010	DEC 6, 2010	JAN 3, 2011
NOV 19, 2010	JUL 13, 2010	AUG 16, 2010	SEP 13, 2010	SEP 30, 2010	OCT 14, 2010	DEC 1, 2010	JAN 3, 2011	FEB 1, 2011
DEC 17, 2010	AUG 17, 2010	SEP 13, 2010	OCT 11, 2010	OCT 28, 2010	NOV 10, 2010	TBD	TBD	TBD

TBD - To Be Determined

* When PS&E (Plans, Specifications, and Estimates) are due, all other necessary work is to be completed, including R/W clearance, utility clearance, environmental clearance, and all permits obtained.

** District should coordinate with CO Design when determining Early Notice to Proceed dates. NTP dates have been accelerated for the 4/30/10, 5/14/10 & 5/28/10 bid openings

*** Any interstate or Intelligent Transportation System (ITS) project exceeding \$1 million and major bridge project on the NHS

NOTE: Projects with Pre-Bid Conferences are due on prior month's due date [EPG 237.9.4].