

**2012 BID OPENING DATES AND PS&E\* DUE DATES**

Rev. 9/27/2011

LETTING DATE	LAST DAY TO REQUEST A STIP AMENDMENT (VARIES)	*** PROJECTS WITH FHWA FULL OVERSIGHT & FOREST HIGHWAY PROJECTS DUE (Mondays) (14 WEEKS)	PS&E DUE TO CENTRAL OFFICE DESIGN (Mondays) (10 WEEKS)	DUE TO FHWA FOR FEDERAL FUNDING APPROVAL (Thursdays) (7 WEEKS)	PROJECTS ADVERTISED & NOTICE PUBLISHED (Thursdays) (5 WEEKS)	COMMISSION AWARD DATES (Wednesdays)	** NOTICE TO PROCEED DATES Under \$2 Million 30 days	** NOTICE TO PROCEED DATES Over \$2 Million 60 days
DEC 16, 2011	<a href="#">Link to Amendment Schedule</a>	SEP 12, 2011	OCT 11, 2011	OCT 27, 2011	NOV 10, 2011	JAN 4, 2012	FEB 6 2012	MAR 5 2012
JAN 20, 2012	<a href="#">Link to Amendment Schedule</a>	OCT 17, 2011	NOV 14, 2011	DEC 1, 2011	DEC 15, 2011	FEB 1, 2012	MAR 5, 2012	APR 2, 2012
FEB 17, 2012	<a href="#">Link to Amendment Schedule</a>	NOV 14, 2011	DEC 12, 2011	DEC 29, 2011	JAN 12, 2012	MAR 1, 2012	APR 2, 2012	APR 30, 2012
MAR 23, 2012	<a href="#">Link to Amendment Schedule</a>	DEC 19, 2011	JAN 17, 2012	FEB 2, 2012	FEB 16, 2012	APR 3, 2012	MAY 7, 2012	JUN 4, 2012
APR 20, 2012	<a href="#">Link to Amendment Schedule</a>	JAN 17, 2012	FEB 14, 2012	MAR 1, 2012	MAR 15, 2012	MAY 2, 2012	JUN 4, 2012	JUL 9, 2012
MAY 25, 2012	<a href="#">Link to Amendment Schedule</a>	FEB 21, 2012	MAR 19, 2012	APR 5, 2012	APR 19, 2012	JUN 6, 2012	JUL 9, 2012	AUG 6, 2012
JUN 29, 2012	<a href="#">Link to Amendment Schedule</a>	MAR 26, 2012	APR 23, 2012	MAY 10, 2012	MAY 24, 2012	JUL 11, 2012	AUG 13, 2012	SEP 10, 2012
JUL 27, 2012	<a href="#">Link to Amendment Schedule</a>	APR 23, 2012	MAY 21, 2012	JUN 7, 2012	JUN 21, 2012	AUG 8, 2012	SEP 10, 2012	OCT 9, 2012
AUG 24, 2012	<a href="#">Link to Amendment Schedule</a>	MAY 21, 2012	JUN 18, 2012	JUL 5, 2012	JUL 19, 2012	SEP 12, 2012	OCT 15, 2012	NOV 13, 2012
SEP 21, 2012	<a href="#">Link to Amendment Schedule</a>	JUN 18, 2012	JUL 16, 2012	AUG 2, 2012	AUG 16, 2012	OCT 3, 2012	NOV 5, 2012	DEC 3, 2012
OCT 19, 2012	<a href="#">Link to Amendment Schedule</a>	JUL 16, 2012	AUG 13, 2012	AUG 30, 2012	SEP 13, 2012	NOV 7, 2012	DEC 10, 2012	JAN 7, 2013
NOV 16, 2012	<a href="#">Link to Amendment Schedule</a>	AUG 13, 2012	SEP 10, 2012	SEP 27, 2012	OCT 11, 2012	DEC 5, 2012	JAN 7, 2013	FEB 4, 2013
DEC 14, 2012	<a href="#">Link to Amendment Schedule</a>	SEP 10, 2012	OCT 9, 2012	OCT 25, 2012	NOV 8, 2012	TBD	TBD	TBD

TBD - To Be Determined

\* When PS&E ( Plans, Specifications, and Estimates) are due, all other necessary work is to be completed, including R/W clearance, utility clearance, environmental clearance, railroad agreements and all permits obtained.

\*\* District should coordinate with CO Design when determining Early Notice to Proceed dates.

\*\*\* Any interstate project exceeding \$5 million, NHS project exceeding \$20 million or NHS major bridge project.

**NOTE:** Projects with Pre-Bid Conferences are due on prior month's due date [EPG 237.9.4].